FP No:
Contract No:
Project:

SCEC

State Contracting & Engineering Corporation

LBTSBASIN DRIVE

TWO WEEK LOOK AHEAD SCHEDULE

From:

Work Period:

10/12/2015

To:

10/25/2015
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No Work Scheduled

Work Scheduled

Weekend or Holiday

Description

Location

From

To

Contr.
(YIN)

Sub
(Y/N)

Mon
12-Oct

Tue
13-Oct

Wed
14-Oct

Thur
15-Oct

Fri
16-Oct

Sat
17-Oct

Sun
18-Oct

Mon
19-Oct

Tue
20-Oct

Wed
21-Oct

Thur
22-Oct

Fri
23-Oct

Sat
24-Oct

Sun
25-Oct

SEAGRAPE TO E.TRADEWINDS

N~ (w]|N|-

E. TRADEWINDS TO W. TRADEWINDS

MAINTENANCE OF TRAFFIC

CLEARING AND GRUBBING

STORM DRAIN STRUCTURES INLETS

STORM DRAIN PIPE CULVERT

E. TRADEWINDS BASIN TO COMMERCIAL




